GES DAAC Operations Status
Week ending Wednesday, 01/02/02 (Day 002)

Past Month
Date Activity Status
09/07 Oceans Specia Request for 31 granules Completed
11/08 MCST Request for 74 granules Completed (12/01)
11/26 Urgent Safari Request for DOY 245, 246 /00
12/03-07 MOSS-6 Dry Run Completed.
12/03 MCST 7001 Completed (12/03)
12/03-04 Push of Safari data for days 261-263 ‘00 Completed 261, 262 in progress (12/05)
12/05 Push 244 to MODAPS Completed. (12/08)
12/08 Push 251 to MODAPS Completed. (12/11)
12/11 Push 256 to MODAPS Completed
12/12 Push 257 to MODAPS Completed.
12/18 Push 255 to MODAPS Completed. (12/18)

Current Month

Date

Activity

Status

04/11

Specia Request for Safari ‘00 (DOY's 193-305)

43 complete days (959 granules, 3 failed)
25 partia days (353 granules)
Total: 1312 granules of 2144 granules (61%)

Upcoming Plans

Date

Work Planned

Status

07/09-07/13

Dashboard install & checkout in OPS

Postponed until January




Release Notes for Jan 2, 2002 (002)

PGE Patch ID Delivery Acceptance Inspection Cmd Line Run ECS & S4PM Chaining Promotion to OPS
Integration
MoPGEO3 Original 12731701 01/02/02 TBD TBD TBD TBD TBD
3.10
SDST Tk Original 12/06/01 12720701 TBD TBD TBD TBD TBD
3.0.0
MoPGEOL Original 11/29/01 11730701 12703701 12703701 12/06/01in 12706701 in 12/20/0Tin ECS
302 ECS, 12/11/01 ECS, 12/14/01 and S4PM
in S4PM in S4PM
MOoPGE71 Original 10/15/01 10/717/01 Rejected | Superseded by patch N/A N/A N/7A N/A
3.0.0 GSFcd02271 113001152640
113001152649 11/30/01 12705701 12705701 12706701 12706701 Superseded by N/A
Rejected patch
GSFcd02304 121901125229
121901125229 12719701 In Progress TBD TBD TBD TBD TBD
(awaiting
MODO1SS
ESDT)
M-API Original 04727701 | 05/21/01 Rejected Superseded by N/7A N/A N/7A N/A
233 GSFcd02169 Redelivery
Redelivery 11/01/01 11702701 11/05/01 11706701 with 11/06/01 with 12706701 in 12720701 (in
MoPGE01 3.0.0 MoPGE01 3.0.0 ECS, 12/14/01 MoPGEO1 3.0.2)
in S4PM with

MoPGEO1 3.0.2




